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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition

N

PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-006 OWNER: |Z|
885-Fairground Renovations INITIATION DATE: 3/16/2021 )
1406 Teal Rd. CONSTRUCTION MANAGER: [X]
Lafayette, IN 47905 ARCHITECT: []
CONTRACTOR: [X
TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885
Mulhaupt's, Inc. CONTRACT DATE: August 22, 2019 FIELD: []
209 N. 5th Street CONTRACT FOR: 4G-Hollow Metal Frames Doors OTHER: []
Lafayette, IN 47901 and Hardware; 40-Electronic Safety and Security;

4R-Fire Detection and Alarm

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-156
[1 Add 4 ea. security cameras in the following locations:
[1 South east corner of West Pavilion N
[1 North west corner of West Pavilion M
[1 North east corner of West Pavilion S

[1 Under the Swine Barn/West Pavilion connector roof
pointing back to the West Pavilion overhead door.

Total INCREASE for this Change Order: $4,373.00
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CHANGE ORDER BP4 885-406 (EWO 885-156)

The original Contract Sum was $ 549.347.00
Net change by previously authorized Change Orders $ -21,749.00
The Contract Sum prior to this Change Order was $ 527,598.00
The Confract Sum will be increased by this Change Order in the amount of $ 4,373.00
The new Contract Sum including this Change Order wiil be $ 531,971.00

The Contract Time wiil be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA

CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA

Suite 201

Lafayette, IN 47901 e AN

i ATIRY N—

M(ng‘natw‘e)\] \7 / Z 3 / ?\ BY (Signature)

Mike Robetts NA
{Typed name) DATE/ / (Typed name} DATE: NA
; Mulhaupt's, Inc. Tippecanoe County Comniissioners
| CONTRACTOR (Firm name) OWNER (Firm name)
‘ 209 N. 5th Street 20 N.Third Street
E Lafayette, IN 47901 Lafayette, IN 47901
| ADDRESS ADDRESS
E W
BY (Signature) BY (Signature)
Richard Woodhead 3-’/ 7 - F / David Byers
(Tvped name) DATE: {Typed name) DATE:
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Mike Roberts
Pen
Malars 3/23/21




